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Artifact Rationale  

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out, 

and Rollback Plan is required to be completed  prior to Critical Decision Point #2 (CD #2), with 

the expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed.  
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1 Introduction 
This document describes how to deploy and install CPRS v31a, as well as how to back-out the 

product and rollback to a previous version.  

1.1 Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom CPRS v31a will be deployed and installed, as well as how it is to be backed 

out and rolled back, if necessary. The plan also identifies resources, a communications plan, and 

a rollout schedule. Specific instructions for installation, back-out, and rollback are included in 

this document.  

  

1.2 Dependencies 

The CPRS v31a project is for installation on a fully patched VistA system. There is also a 

Graphical User Interface (GUI) component that should be running on a Windows system. The 

installation of CPRS v31a is required for the future installations of CPRS GUI releases (such as 

v31b and v32). 

1.3 Constraints 

CPRS v31a and associated M patches are expected to be installed on existing VistA platforms.  

One feature of CPRS v31a is the support for two-factor authentication (2FA). However, for 2FA 

to work, user accounts at the sites must be bound to their Active Directory accounts. All users 

need to use the Link My Account portal to link their account so that two-factor authentication 

will work. Information on how to use Link My Account has already been distributed to all sites. 

2 Roles and Responsibilities 
No single entity is in charge of decision making for deployment, installation, back out and 

rollback of CPRS v31a. Rather, the Critical Decision Point representatives (commonly referred 

to as the three in the box) under the Veterans In Process (VIP) will meet and approve release 

from a business perspective.  

If an issue with the software arises that would require a national rollback, then the same three in 

the box members under VIP will coordinate with several groups (including Patient Safety Health 

Product Support, Information Technology Operations Service (ITOPS), and Site leadership) to 

decide whether a back out and rollback of the software is necessary. The Facility Chief 

Information Officer (FCIO) has the final authority to require the patch back out and data rollback 

and accept the associated risks.  

The following table provides CPRS v31a project information.   
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Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities 

ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

 

Site personnel in 
conjunction with IT 
support – which may be 
local or ITOPS. 

Deployment 
Plan and schedule deployment 
(including orchestration with 
vendors) 

After 
national 
release. 

 

Site personnel in 
conjunction with IT 
support – which may be 
local or ITOPS. 

Deployment 
Determine and document the 
roles and responsibilities of those 
involved in the deployment. 

After 
national 
release. 

 Site personnel. Deployment Test for operational readiness  
After 
national 
release. 

 

Site personnel in 
conjunction with IT 
support – which may be 
local or ITOPS. The IT 
support will need to 
include person(s) to install 
the KIDS build as well as 
the personnel to deploy 
the GUI – which may be 
done on each machine, a 
shared network and/or the 
Citrix access gateway 

Deployment Execute deployment 
After 
national 
release. 

 

Site personnel in 
conjunction with IT 
support – which may be 
local or ITOPS. The IT 
support will need to 
include person(s) to install 
the KIDS build as well as 
the personnel to deploy 
the GUI – which may be 
done on each machine, a 
shared network and/or the 
Citrix access gateway 

Installation Plan and schedule installation  
After 
national 
release. 

 
N/A – will work under the 
VistA ATO and security 
protocols. 

Installation 
Ensure authority to operate and 
that certificate authority security 
documentation is in place 
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ID Team 
Phase / 
Role 

Tasks 

Project 
Phase 
(See 
Schedule) 

 
N/A – no equipment is 
being added. 

Installation 

Validate through facility POC to 
ensure that IT equipment has 
been accepted using asset 
inventory processes 

 

 
N/A – no new functionality 
is being introduced. 

Installations Coordinate training   

 
Facility CIO and IT 
support – which may be 
local or regional. 

Back-out 

Confirm availability of back-out 
instructions and back-out 
strategy (what are the criteria that 
trigger a back-out)  

After 
national 
release. 

 

Hardware and System 
support – no changes. 

Software support will be 
the CPRS Development 
Team during the 
compliance period. At the 
end of the compliance 
period, support will be 
transitioned to VistA 
Maintenance. 

Post 
Deployment 

Hardware, Software and System 
Support 

After 
national 
release. 

3 Deployment  
Because of the importance of the features released with CPRS v31a, the deployment will be a standard 

release with a 42-day compliance window (installed in production by December 19, 2017). 

 

There are currently no site-facing on-line meetings or training planned for this deployment. 

3.1 Timeline  

The timeline is for the patch to be released in November 2017, with a 42-day compliance period after 

national release.  

3.2 Site Readiness Assessment  

This section discusses the locations that will receive the CPRS v31a deployment.  

3.2.1 Deployment Topology (Targeted Architecture) 

CPRS v31a will be deployed to each VistA instance. That will include local sites as well as 

regional data processing centers. The executable will also be deployed to the Citrix Access 

Gateway. There are also instances, such as the Meds by Mail personnel who may not have a 

VistA instance, but will have the executable deployed. 
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3.2.2 Site Information (Locations, Deployment Recipients)  

The initial deployment will be to Initial Operating Capabilities (IOC) sites for verification of 

functionality. Once that testing is completed and approval is given for national release, CPRS 

v31a (OR*3*434) will be deployed to all VistA systems. 

The Production (IOC) Test sites are: 

• Heartland East 

• Heartland West 

• Tuscaloosa 

3.2.3 Site Preparation  

CPRS v31a introduces 2-factor authentication to CPRS. As a result, each CPRS user must use 

the Link My Account portal to bind their Active Directory account to their user account. All sites 

have received information on how to use the Link My Account portal. 

3.3 Resources 

3.3.1 Facility Specifics  

N/A 

3.3.2 Hardware  

N/A 

3.3.3 Software  

N/A 

3.3.4 Communications  

Service Delivery and Engineering (SDE) Field Implementation Services will be sending out an 

SDE Bulletin prior to the release of CPRS v31a advising sites of the upcoming release. 

CPRS v31a will be deployed using the normal patch deployment process. After the patch is 

nationally released, sites will have 42 days to install CPRS v31a (by December 19, 2017). There 

will be an M patch, a GUI executable, and two new DLLS.  

 

3.3.4.1 Deployment/Installation/Back-Out Checklist 

The deployment and installation will be performed by site support personnel once it is nationally 

released. 



CPRS v31a Deployment, 

Installation, Back-Out & Roll Back Guide 9 November 2017 

4 Installation 

4.1 Pre-installation and System Requirements 

CPRS v31a assumes a fully-patched VistA system. 

4.2 Backing Up Important Files 

Backup files ^ORD(101.41), ^ORD(100.98), and ^PXRMD(801.41) using your site’s 

policy for backing up data.  

If the steps are unknown, here is a way it can be done, using ^PXRMD(801.41) as an 

example:  

1. Go to a command prompt. 

2. At the prompt, enter D GOGEN^%ZSPECIAL. 

3. At the device prompt, enter the directory and file name where the global backup is to 

be stored. 

4. At the Parameters? Prompt, press <enter>.  

5. At the Global prompt, enter ^PXRMD(801.41. 

6. Verify that the file was created and exists in the directory specified. 

Example 
DEV5A4:DVFDEV>D GOGEN^%ZSPECIAL  

 

Device: VA5$:[Local Directory]31_FILES_BACKUP.GBL 

Parameters? ("WNS") =>  

Warning:  Use a "V" format to avoid problems with control characters. 

Global ^PXRMD(801.41, 

Global ^ 

 

Important: These files will be important if, for some reason, there was a need for a rollback. 

Please retain these files for at least two weeks after installing the patch.  

4.3 Platform Installation and Preparation 

Please check your system to verify that the following, previously released national patches are 

installed: 

• OR*3.0*421 

• OR*3.0*423 

• OR*3.0*424 

• OR*3.0*425 

• OR*3.0*436 

• XU*8*659 

• XWB*1.1*64 

• FileMan 22.2 must be installed in the environment.  
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This multi-package build (VistA KIDS Build) should take less than 5 minutes to install.  

 

The time to deploy the GUI will depend on which method the site utilizes for running the 

executable (network share, Citrix, individual workstation install, etc.). 

It is recommended that the installation be done during non-peak hours. If at all possible, the users 

should not be in CPRS when the KIDS installation is being performed. 

4.4 Download and Extract Files 

CPRS v31a is being released as two files. The OR*3.0*434 patch is being released in a host file 

called CPRSV31A_COMBINED_BUILD.KID. Other necessary files are included in the 

OR_30_434.ZIP file. 

  

The preferred method is to retrieve files from download.vista.med.va.gov. This transmits the 

files from the first available server. Sites may also elect to retrieve files directly from a specific 

server.  

Sites may retrieve the software and/or documentation directly using Secure File Transfer 

Protocol (SFTP) from the ANONYMOUS.SOFTWARE directory at the following OI&T Field 

Offices: 

REDACTED 
 

Documentation can also be found on the VA Software Documentation Library at: 

http://www.va.gov/vdl/ 

 

  

http://www.va.gov/vdl/
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CPRS v31a files 

CPRS v31a files to be downloaded File Contents  
Download 
Format 

CPRSV31A_COMBINED_BUILD.KID • OR*3*434: M changes for 
CPRS v31a 
 

ASCII 

OR_30_434.ZIP • Borlndmm.dll 

• CPRSChart.exe 

• CPRSChart.map 

• GMV_VitalsViewEnter.cnt 

• GMV_VitalsViewEnter.dll 

• GMV_VitalsViewEnter.hlp 

• RoboEx32.dll 

• YS_MHA_A_XE8.dll 

• Help directory 

• cprsguitm.doc 

• cprsguitm.pdf 

• cprsguium.doc 

• cprsguium.pdf 

• or_30_434_ig.docx 

• or_30_434_ig.pdf 

• or_30_434_rn.docx  

• or_30_434_rn.pdf 

Binary 

 

 

4.5 Database Creation 

N/A 

4.6 Installation Scripts 

N/A 

4.7 Cron Scripts 

N/A 
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4.8 Access Requirements and Skills Needed for the 
Installation 

Installation of CPRS v31a requires the following to install: 

• Programmer access to VistA instance and ability to install KIDS build. 

• Citrix Access Gateway (CAG) installs – access/ability to upload to the CAG. 

• Network Share installs – access/ability to upload executable to the network share 

location. 

• Individual work-station installs – access/ability to push executable to required work 

stations. 

• Loader installs – access/ability to upload new executable to the GOLD directory. 

4.9 Installation Procedure 

4.9.1 CPRS v31a Multi-Package Build KIDS Installation 

This patch should be loaded during non-peak hours to minimize disruption to users. Installation 

will take less than 5 minutes.  For the installation, it is recommended that users are off the 

system.  

  
1. From the Kernel Installation and Distribution System Menu, select the Installation menu. 

2. Next, select ‘Load a Distribution’. When prompted “Enter a Host File: “, enter 

<directory>CPRSV31A_COMBINED_BUILD.KID (where directory represents the location where 

you stored the KIDS file). 

3. From the Kernel Installation and Distribution System Menu, select the Installation menu. 

4. From this menu, you may elect to use the following options 

a. Backup a Transport Global 

b. Compare Transport Global to Current System 

c. Verify Checksums in Transport Global 

  
5. Use the Install Package(s) options and select the package CPRSV31A. 

6. When prompted “Want KIDS to Rebuild Menu Trees Upon Completion of Install?”, respond NO. 

7. When prompted 'Want KIDS to INHIBIT LOGONs during the install? NO//' respond NO. 

8. When prompted ‘Want to DISABLE Scheduled Options, Menu Options, and Protocols? NO//’, 

respond NO. 
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4.9.2 Move All DLLs to the Appropriate Directories 

Place the DLLs and other files in the zip file in the appropriate locations.  

Note: The Borlandmm.dll must be in the same directory as the CPRSChart.exe.  

The other DLLs are no longer required to reside on individual workstations. For example, if you 

are doing a network install of the CPRSChart executable, you can place the DLLs in that same 

directory.  

Note: Some sites have experienced unacceptable delays in launching the DLLs if they are located 

on the server. If this occurs, the DLLs should be placed on the local workstations. 

 

Here is the hierarchy the CPRS GUI uses to search for the DLLs: 

1. The same folder as the application 

2.  A “Common Files\” folder in the same folder as the application 

3. Windows 7: 

For 64 bit machines:  “C:\Program Files (x86)\Vista\Common Files” 

For 32 bit machines: “C:\Program Files\Vista\Common Files” 

 

 

4.9.3 CPRS v31a GUI Installation 

There are several different ways to install the CPRS GUI executable (CPRSChart.exe). Which 

method you choose depends on your system configuration and how CPRS is support at your site. 

 

4.9.3.1 CPRS GUI Methods of Installation 

The following methods of installation of CPRS are available. Sites' choice of which method(s) to use will 

depend upon ITOPS/VISN policies, Local Area Network (LAN) performance or other local 

circumstances. User requirements, physical location and methods of connection to the VA network may 

warrant more than one of the options below to be used.  

• Network (shared) installation: 

This method is typically the simplest to maintain, providing the local network 

infrastructure is robust enough to handle the additional traffic caused by users running the 

GUI executable (CPRSChart.exe) across the LAN. 

The GUI executable (CPRSChart.exe), and ancillary files (DLLs, Help files etc.), are 

copied to a network shared location. Users are provided with a desktop shortcut to run 

CPRSChart.exe directly from the network shared drive. The necessary command line 

parameters (VistA server address or name and RPC Broker Port number) are entered in 

the “Target” field of the shortcut properties 

At the time of a CPRS version update the copy of CPRSChart.exe (and any updated 

ancillary files) is simply replaced, on the network share, with the new version. 
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Any users requiring access to another site's CPRS system can be given an alternate 

desktop shortcut with command line parameters appropriate to the intended target VistA 

system. 

If a user requires access to an older or newer version of CPRS (e.g. during a phased 

deployment, when sites are temporarily not all on the same version, or for testing 

purposes) a different version of CPRSChart.exe can be placed in a separate network 

location and the user be supplied with an appropriate alternate shortcut (different Target 

path and different VistA server command line parameters). 

Note: The version of CPRSChart a user executes must always match the patch-level 

version of the VistA system targeted. 

 

• Citrix installation: 

The GUI executable (CPRSChart.exe) and ancillary files (DLLs, Help files etc.) are 

installed and run from a remote workstation, and the user views the remote workstation’s 

screen on their local workstation. 

For the local site users, this method is on a similar level to the Network (shared) 

installation above. The users' workstations require only an appropriate shortcut (and the 

necessary Citrix Access Group (CAG) infrastructure). 

Note: For issues with CAG, please contact your local or national help desk. 

 

For the Citrix Farm administrator, this method involves installations on the host in a 

similar manner to either the Gold Path or the Direct Access methods outlined below. 

During a phased deployment of a new version of CPRS, if a Citrix Farm is serving users 

who are scheduled to deploy at different times, the Farm administrator may be required to 

temporarily maintain hosts with both the old and the new versions of CPRSChart.exe 

available. 

• Gold Path installation: 

This method of installation places the GUI executable (CPRSChart.exe), and ancillary 

files (DLLs, Help files etc.) on and run from the user's local workstation. In normal day-

to-day operation, the user's shortcut executes a locally installed copy of CPRSLoader.exe 

which looks in a pre-configured network “Gold Path” (specified in a command line 

parameter) to see if there is a later version of CPRSChart.exe ready to be installed. If not, 

then execution passes to the locally installed version of CPRSChart.exe. If an updated 

version is found on the Gold Path, then a silent installation of the new version takes 

place, following which the newly installed version of CPRSChart.exe is executed on the 

local workstation. 

This method of installation initially requires the distribution and installation of a 

Microsoft Software Installation (MSI) file (CPRSLoader.msi) to each user's workstation, 

typically accomplished via SCCM. This is outside the scope of CPRS development. A 

National package (CPRS Loader 1.30.40) has been prepared and made available to 

Regional COR Client Technologies leadership. 
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The CPRS Loader installation package can be found on the System Center Configuration 

Manager (SCCM) central site at the following locations.  

Note: The Loader has not been updated for CPRS v31a. There is no need to 

update the Loader. This is being left here for reference only.  

Package Name: 1VA - VA CPRS Loader  

Package ID: 1VA004E7, R03002C4  

Test Location: 

VA Central Site Packages > Test > 1VA - VA CPRS Loader  

Production Location: 

VA Central Site Packages > Production > 1VA – Applications > 1VA - 

VA CPRS Loader  

All details of the SCCM package can be found in the build document and should 

be reviewed before deployment: 

TBD 

 

 

The CPRSChart.exe component of the update is held in a Microsoft Software Patch 

(MSP) file (CPRSChart.msp) which is copied to the network Gold Path location—that 

should be all that is required for a normal CPRS version update for sites using this 

method. The exception is if a new version of CPRS Loader is also being released, in 

which case the cycle begins again with the distribution to users' workstations of the new 

CPRSLoader.msi (before the new CPRSChart.msp is copied to the network Gold Path). 

CPRS v31a does not have a new loader. 

The CPRS deployment software distribution will include an appropriate version of the 

CPRS Microsoft patch file (named CPRS_XX_YY.msp, where XX is the current version 

number for CPRS, and YY is the current build number.  At this point the current file 

name is OR_30_434.msp).  This file has the named version of CPRSChart embedded 

within it, along with any updated ancillary files.  Also included in the deployment 

software distribution will be a .VER file.  This file will have the same name as the MSP 

file, with only the file extension changed.  As an example, the .VER file for 

OR_30_434.msp will be named OR_30_434.ver.  To be effective, the .VER file must be 

placed in the same Gold Path in which the .MSP file was placed.  The .VER is optional 

but beneficial.  It will allow the CPRS loader to much more quickly find an appropriate 

version of CPRSChart.exe for use with the current VistA system.  Including the VER file 

in the Gold Path can shorten CPRS start times substantially. 

For the convenience of local System Administrators, the file CPRSLoader.msi is also 

included in the release package, in case they need to manually install it on a workstation.  
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• Direct Access to a Local Copy of CPRSChart.exe (bypassing the loader) 

Sites that want to deploy the CPRS executable to their user’s local workstation often use this 

distribution. This method is recommended for local workstation distribution for CPRS v31a 

because installation of the Loader’s MSP file now requires Administrative access to the user’s 

PC. 

 

There is a national SCCM package to distribute the Cprschart.exe file to help sites or ITOPS 

install the CPRS GUI.  

WARNING: If your site  

• uses COM objects (such as Dental Record Manager, LES, patient 

identification object that displays a patient picture, MED, etc.) 

• and you distribute the CPRS GUI using SCCM 

 

you MUST make registry entries similar to the following after making 

sure the path is correct for your site: 

The path example 

C:\\CPRS\\Workspaces\\build_CPRS_v31_Development\\CPRS_src\\CPR

S-chart\\ in the instructions should be replaced with the correct path for the 

machine. 

[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}] 

 

[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}\1.0] 

@="CPRSChart Library" 

 

[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}\1.0\0] 

 

[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}\1.0\0\win32] 

@="C:\\CPRS\\Workspaces\\build_CPRS_v31_Development\\CPRS_src\\

CPRS-chart\\CPRSChart.exe" 

 

[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}\1.0\FLAGS] 

@=0 
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[HKEY_CLASSES_ROOT\TypeLib\{0A4A6086-6504-11D5-82DE-

00C04F72C274}\1.0\HELPDIR] 

@="C:\\CPRS\\Workspaces\\build_CPRS_v31_Development\\CPRS_src\\

CPRS-chart\\" 

Note: An SCCM package has been written, and used, in Region 4 which 

would require minimal editing to be useable at other locations—contact 

the CPRS Implementation Team 

(OITPDCPRSImplementationTeam@va.gov) for additional 

information. 

 

If you do not make these corrections, your COM object-related will not 

work correctly or will create errors. The reason for this is that many 3rd 

party/Class 3 COM objects use the CPRS RPC Broker COM server as 

their pipe to the VistA database. The MSI installation uninstalled any 

previous version of CPRS before installing CPRS v31a. This 

uninstallation appears to have removed the registry information that 

Windows needs in order to allow the CPRS RPC Broker COM server to 

be used. The information in the text file replaces the information that was 

deleted. 

 

An alternative, hybrid, version of this method would be to have two shortcuts for the users: One, 

for day-to-day use, which points directly to the local CPRSChart.exe and a second, to be used 

only for updating, which points to CPRSLoader.exe. 

 

• Manual install 

This method is used primarily for advanced users and at testing locations. 

This method is somewhat changed from that used previously for Windows XP 

workstations. 

1. Locate the OR_30_434.ZIP and unzip the file. 

2. Copy the CPRSChart.exe to a test directory, for example, C:\cprstest. You may need 

to create this new directory. 

Note: You may need to have a user with Administrator rights complete this step. 

 

3. Create a Shortcut and name it “Test CPRSv31a”. This is to give the user another 

visual cue that this is not the normal CPRS icon. 
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4. Copy the borlandmm.dll file into the same directory as cprschart.exe (for example, 

c:\cprstest). This file should be in the same directory as the CPRSChart.exe for CPRS 

v31a. 

5. Determine the DNS server name or IP address for the appropriate VistA server. 

6. Determine the Broker RPC port for the VistA account. 

7. Enter IP and RPC port in the Target field of the Shortcut properties (or use 

ServerList.exe). 

 

 

Example of what the shortcut properties dialog might look like.  

The server and port number shown above are not real and are for example only. 
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4.10 Installation Verification Procedure 

1. Launch the CPRS GUI and verify the splash screen now announces that you are running 

version 31.116. 

 

 

4.11 System Configuration 

With the installation of CPRS v31a and the associated patches, there is some configuration that 

will need to be done, including 

• Place new Order dialogs on Order Menus 

• Change the name of the Mental Health DLL 

• (optional) If your site will use prerequisites for the Return to Clinic features, they will 

need to be entered into the parameter. 

• (Optional) If your site will use the Additional Information field in the Return to Clinic 

order dialog, the text will need to be entered into the parameter.  

• (Optional) If you will use the Return to Clinic alert 

• (Optional) If your site has transitioned to using Joint Legacy Viewer (JLV), set the 

parameter ORWRP LEGACY VIEWER LABEL at the SYSTEM level to be the text: 

JLV 

4.11.1 Place New Order Dialogs on Order Menus 

Note: The Order dialog will not function correctly until the necessary Scheduling patch SD*5.3*671 is 

installed. 

The following ORDER DIALOG has been exported in patch OR*3*434: 

Order Dialog - Name Order Dialog – Display Text 

SD RTC Return to Clinic 

 

These new ORDER DIALOGS will need to be added to any appropriate order menus at your site 

so that your users can place these types of orders.   

 

4.11.2 ORWOR CATEGORY SEQUENCE Parameters  

The ORWOR CATEGORY SEQUENCE parameter at a site defines the order of display groups 

on the CPRS Orders tab.  For the orders in the CLINIC SCHEDULING display group to be 

labeled properly, a new sequence value must be entered as a new Instance for this parameter.  

The Package level parameter has been exported with the new instance/values for this new display 

group as shown in the table below.   

Parameter                      Instance             Value 
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---------------------------------------------------------------------------- 

PKG: ORDER ENTRY/RESULTS REPOR 10                   M.A.S. 

PKG: ORDER ENTRY/RESULTS REPOR 20                   ALLERGIES 

PKG: ORDER ENTRY/RESULTS REPOR 30                   VITALS/MEASUREMENTS 

PKG: ORDER ENTRY/RESULTS REPOR 35                   ACTIVITY 

PKG: ORDER ENTRY/RESULTS REPOR 40                   NURSING 

PKG: ORDER ENTRY/RESULTS REPOR 50                   DIETETICS 

PKG: ORDER ENTRY/RESULTS REPOR 59                   CLINIC INFUSIONS 

PKG: ORDER ENTRY/RESULTS REPOR 60                   IV MEDICATIONS 

PKG: ORDER ENTRY/RESULTS REPOR 65                   OUTPATIENT MEDICATIONS 

PKG: ORDER ENTRY/RESULTS REPOR 68                   NON-VA MEDICATIONS 

PKG: ORDER ENTRY/RESULTS REPOR 69                   CLINIC MEDICATIONS 

PKG: ORDER ENTRY/RESULTS REPOR 70                   INPATIENT MEDICATIONS 

PKG: ORDER ENTRY/RESULTS REPOR 75                   LABORATORY 

PKG: ORDER ENTRY/RESULTS REPOR 80                   IMAGING 

PKG: ORDER ENTRY/RESULTS REPOR 90                   CONSULTS 

PKG: ORDER ENTRY/RESULTS REPOR 100                  PROCEDURES 

PKG: ORDER ENTRY/RESULTS REPOR 110                  SURGERY 

PKG: ORDER ENTRY/RESULTS REPOR 120                  OTHER HOSPITAL SERVICES 

PKG: ORDER ENTRY/RESULTS REPOR 130                  SUPPLIES/DEVICES 

PKG: ORDER ENTRY/RESULTS REPOR 131                  CLINIC ORDERS 

PKG: ORDER ENTRY/RESULTS REPOR 135                  CLINIC SCHEDULING 

 

However, if your site has the parameter defined at the System or User levels, this display group 

will need to be manually placed in your custom sequences based upon your site’s discretion.  

Below is an example of adding this display group to the sequence: 

   <TEST ACCOUNT>  LV    List Values for a Selected Parameter 

   <TEST ACCOUNT>  LE    List Values for a Selected Entity 

   <TEST ACCOUNT>  LP    List Values for a Selected Package 

   <TEST ACCOUNT>  LT    List Values for a Selected Template 

   <TEST ACCOUNT>  EP    Edit Parameter Values 

   <TEST ACCOUNT>  ET    Edit Parameter Values with Template 

   <TEST ACCOUNT>  EK    Edit Parameter Definition Keyword 

 

 

You have PENDING ALERTS 

          Enter  "VA to jump to VIEW ALERTS option 

 

Select General Parameter Tools <TEST ACCOUNT> Option: EP  Edit Parameter Values 

                         --- Edit Parameter Values --- 

 

Select PARAMETER DEFINITION NAME:    ORWOR CATEGORY SEQUENCE   Orders Category 

Sequence 

 

ORWOR CATEGORY SEQUENCE may be set for the following: 

 

     4   User          USR    [choose from NEW PERSON] 

     8   System        SYS    [TEST.CLEVELAND.MED.VA.GOV] 

     10  Package       PKG    [ORDER ENTRY/RESULTS REPORTING] 

 

Enter selection: 8  System   TEST.CLEVELAND.MED.VA.GOV 

 

--- Setting ORWOR CATEGORY SEQUENCE  for System: TEST.CLEVELAND.MED.VA.GOV --- 

Select Sequence: 91 

Are you adding 91 as a new Sequence? Yes//   YES 

 

Sequence: 91//    91 

Display Group: CLINIC 

     1   CLINIC INFUSIONS   

     2   CLINIC INJECTIONS   
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     3   CLINIC MEDICATIONS   

     4   CLINIC ORDERS   

     5   CLINIC SCHEDULING 

CHOOSE 1-4: 5  CLINIC SCHEDULING 

Select Sequence: 92 

Are you adding 92 as a new Sequence? Yes//   YES 

4.11.3 Edit the name of the Mental Health DLL 

Edit the name of the Mental Health DLL to YS_MHA_A_XE8.DLL using the XPAR option as 

shown below. 

Select OPTION NAME: XPAR EDIT 

     1   XPAR EDIT BY TEMPLATE       Edit Parameter Values with Template 

     2   XPAR EDIT KEYWORD       Edit Parameter Definition Keyword 

     3   XPAR EDIT PARAMETER       Edit Parameter Values 

CHOOSE 1-3: 3  XPAR EDIT PARAMETER     Edit Parameter Values 

Edit Parameter Values 

                         --- Edit Parameter Values --- 

 

Select PARAMETER DEFINITION NAME: YS MHA_A DLL NAME     Name of the YS_MHA_A 

dll 

 to use 

 

------ Setting YS MHA_A DLL NAME  for System: CPRS31.FO-SLC.MED.VA.GOV ------ 

DLL NAME: YS_MHA_A_XE3.dll// YS_MHA_A_XE8.DLL 

 

4.11.4  (Optional) Add Return to Clinic Additional Information  

CPRS v31a includes two new parameters that can be used by sites to include information that 

will display to the user entering the order.  

The OR SD ADDITIONAL INFORMATION parameter enables the site or ITOPS personnel to 

enter text that they would like the user entering the Return to Clinic order. It is free text and can 

be entered or edited using XPAR EDIT.  

To edit this parameter, use these steps: 

1. Login to VistA. 

2. On the CPRS Manager Menu (ORMGR), type IR (CPRS Configuration (IRM)) and 

press <Enter>. 

3. On the (CPRS Configuration (IRM) menu, type XX (General Parameter Tools) and 

press <Enter>.. 

4. On the General Parameter Tools menu, type EP (Edit Parameter Values) and press 

<Enter>. 

5. At the Select PARAMETER DEFINITION NAME: prompt, type OR SD 

ADDITIONAL INFORMATION and press <Enter>. 

6. Select the level at which you want to edit, either System or Division, type 5 for 

Division or type 6 for System and press <Enter>. 

7. At the Additional Information Message Text: prompt where the cursor is by the 

Replace prompt, press <Enter>. 

8. In the Word Processing field that appears, type any text or edit what is there.  
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9. When finished entering or editing the text, to exit the field, select CTRL + E. If you 

wish to save your changes, answer Yes to the question that appears.  

 

Here is an example of what it might look like. 

Select OPTION NAME: ORMGR       CPRS Manager Menu 

 

 

   CL     Clinician Menu ... 

   NM     Nurse Menu ... 

   WC     Ward Clerk Menu ... 

   PE     CPRS Configuration (Clin Coord) ... 

   IR     CPRS Configuration (IRM) ... 

 

 

 

Select CPRS Manager Menu <TEST ACCOUNT> Option: XX  CPRS Configuration (IRM) 

 

 

   OC     Order Check Expert System Main Menu ... 

   TI     ORMTIME Main Menu ... 

   UT     CPRS Clean-up Utilities ... 

   XX     General Parameter Tools ... 

   DBG    RPC DEBUG REPORT 

   HD     HealtheVet Desktop Configuration ... 

   RD     Remote Data Order Checking Parameters 

 

 

 

Select CPRS Configuration (IRM) <TEST ACCOUNT> Option: XX General Parameter 

Tools 

 

 

   LV     List Values for a Selected Parameter 

   LE     List Values for a Selected Entity 

   LP     List Values for a Selected Package 

   LT     List Values for a Selected Template 

   EP     Edit Parameter Values 

   ET     Edit Parameter Values with Template 

   EK     Edit Parameter Definition Keyword 

 

 

 

 

Select General Parameter Tools <TEST ACCOUNT> Option: ep  Edit Parameter Values 

                         --- Edit Parameter Values --- 

 

Select PARAMETER DEFINITION NAME: OR SD ADDITIONAL INFORMATION     RTC Order 

Dialog Additional Information 

 

OR SD ADDITIONAL INFORMATION may be set for the following: 

 

     5   Division      DIV    [choose from INSTITUTION] 

     6   System        SYS    [TEST.DAYTON.MED.VA.GOV] 

 

Enter selection: 6  System   TEST.DAYTON.MED.VA.GOV 

 

-- Setting OR SD ADDITIONAL INFORMATION  for System: TEST.DAYTON.MED.VA.GOV -- 

Additional Information Message Text: Testing additional messaging      

  Replace .... 
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==[ WRAP ]==[INSERT ]====< Testing additional messagi[Press <PF1>H for 

help]==== 

MORE INFO TEST BUILD 112. Providers must request return appointments at  

least one week in the future. 

 

 

 

 

 

 

 

 

 

<=======T=======T=======T=======T=======T=======T=======T=======T=======T>===== 

 

 

 

 

4.11.5 (Optional) Add Return to Clinic Prerequisites  

CPRS v31a includes two new parameters that can be used by sites to include information, such 

as information the site can include that will display to the user entering the order.  

The OR SD DIALOG PREREQ parameter enables the site or ITOPS personnel to enter text that 

they would like the user entering the Return to Clinic order. It is free text and can be entered or 

edited using XPAR EDIT.  

To edit this parameter, use these steps: 

1. Login to VistA. 

2. On the CPRS Manager Menu (ORMGR), type IR (CPRS Configuration (IRM)) and 

press <Enter>. 

3. On the (CPRS Configuration (IRM) menu, type XX (General Parameter Tools) and 

press <Enter>.. 

4. On the General Parameter Tools menu, type EP (Edit Parameter Values) and press 

<Enter>. 

5. At the Select PARAMETER DEFINITION NAME: prompt, type OR SD DIALOG 

PREREQ and press <Enter>. 

6. To add a new item, enter an appropriate number at the Select Instance: prompt. Type 

the number and press <Enter>. 

7. At the Are you adding 8 as a new Instance? Prompt, type Y and press <Enter>. 

8. At the Instance prompt, press <Enter>.  

9. At the RTC Order Prerequisites: prompt, type the text that you want to appear with a 

checkbox.  

Note:  The Prerequisite entry is text only. 
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Here is an example of what it might look like. 

Select OPTION NAME: ORMGR       CPRS Manager Menu 

 

 

   CL     Clinician Menu ... 

   NM     Nurse Menu ... 

   WC     Ward Clerk Menu ... 

   PE     CPRS Configuration (Clin Coord) ... 

   IR     CPRS Configuration (IRM) ... 

 

 

 

Select CPRS Manager Menu <TEST ACCOUNT> Option: IR  CPRS Configuration (IRM) 

 

 

   OC     Order Check Expert System Main Menu ... 

   TI     ORMTIME Main Menu ... 

   UT     CPRS Clean-up Utilities ... 

   XX     General Parameter Tools ... 

   DBG    RPC DEBUG REPORT 

   HD     HealtheVet Desktop Configuration ... 

   RD     Remote Data Order Checking Parameters 

 

 

 

Select CPRS Configuration (IRM) <TEST ACCOUNT> Option: XX  General Parameter 

Tools 

 

 

   LV     List Values for a Selected Parameter 

   LE     List Values for a Selected Entity 

   LP     List Values for a Selected Package 

   LT     List Values for a Selected Template 

   EP     Edit Parameter Values 

   ET     Edit Parameter Values with Template 

   EK     Edit Parameter Definition Keyword 

 

 

 

Select General Parameter Tools <TEST ACCOUNT> Option: EP  Edit Parameter Values 

                         --- Edit Parameter Values --- 

 

Select PARAMETER DEFINITION NAME: OR SD 

     1   OR SD ADDITIONAL INFORMATION     RTC Order Dialog Additional 

Information 

     2   OR SD DIALOG PREREQ     RTC Order Dialog Prerequisites 

CHOOSE 1-2: 2  OR SD DIALOG PREREQ   RTC Order Dialog Prerequisites 

 

------ Setting OR SD DIALOG PREREQ  for System: TEST.DAYTON.MED.VA.GOV ------ 

Select Instance: ? 

 

 

 

Instance  Value 

--------  ----- 

1         LABS 

2         VITALS 

3         CONSULTS 

4         NOTES 

7         Radiology 
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Select Instance: 8 

Are you adding 8 as a new Instance? Yes//   YES 

 

Instance: 8//    8 

RTC Order Prerequisites: A1C lab 

 

4.11.6 (Optional) Enable the Return to Clinic Alert 

CPRS v31a has a new alert to communicate back to providers when a Return to Clinic (RTC) 

request has been cancelled. This alert is optional. If sites would like their providers to see these 

alerts, they must activate the alert. This alert will not be activated when CPRS v31a is installed. 

The alert is described below: 

NUMBER: 91                              NAME: APPOINTMENT REQUEST CANCELLED 

  PACKAGE ID: OR 

  MESSAGE TEXT: Appointment Request Cancelled in Scheduling 

  MESSAGE TYPE: PACKAGE PROVIDES A VARIABLE MESSAGE 

  ACTION FLAG: RUN ROUTINE              ENTRY POINT: RTC 

  ROUTINE NAME: ORB3FUP2                RELATED PACKAGE: OR 

  FOLLOW-UP TYPE: ORDER 

  DESCRIPTION: The purpose of this notification to advise the provider 

recipient 

s when an appointment request is cancelled by the scheduling package. 

PROCESSING FLAG: COMBINE DATA FROM DUPLICATES 

PROCESSING FLAG: GENERATE ONE NOTIFICATION PER PATIENT 

 

Please note that enabling this notification is optional. Your site will need to decide if you would 

like to enable this notification. 

 

Use the following steps to enable this notification in CPRS: 

1. In the List Manager interface, choose the ORMGR CPRS Manager menu. 

2. Select the PE CPRS Configuration (Clin Coord) option. 

3. Select the NO Notification Mgmt Menu option. 

4. Select Enable/Disable Notifications option.  

5. Select the level for which you are setting this parameter:  

o User          USR    [choose from NEW PERSON] 

o Team (OE/RR)  OTL    [choose from OE/RR LIST] 

o Service       SRV    [choose from SERVICE/SECTION] 

o Location      LOC    [choose from HOSPITAL LOCATION] 

o Division      DIV    [choose from INSTITUTION] 

o System        SYS    [xxxxx.FO-SLC.MED.VA.GOV] 

 

6. Type the name of the notification you want to enable: APPOINTMENT REQUEST 

CANCELLED and press <Enter>. (You can also type two question marks and press <Enter> 

to get a list of ALL notifications.) 
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7. When prompted if you are adding the notification as a new notification, type Y and press 

<Enter>. 

8. At the Notification prompt, if the correct notification is listed, press <Enter>. 

9. At the Value prompt, enable the notification or set it as mandatory. To enable, type E and 

press <Enter>. To make the notification Mandatory, type M and press <Enter>. 

The notification should now be enabled. 

 

4.11.7 (Optional) Change the Name on the Button from VistaWeb to 
JLV 

The Joint Legacy Viewer (JLV) is a new way to view remote data and will eventually replace VistaWeb. 

Some sites may not switch to JLV until VistAWeb is decommissioned, while others may choose to 

transition sooner. This transition should be made in collaboration with local Informatics staff and the JLV 

team.  

When your site transitions to the JLV for reviewing external remote data, you will use the 

General Parameter Tool option (XPAR Edit) to set the ORWRP LEGACY VIEWER LABEL 

parameter to set the text to display JLV for those users that are now using JLV.  

The ORWRP LEGACY VIEWER LABEL parameter changes only the text on the button. A 

different parameter controls the implementation of the JLV for a site.  

Eventually, all sites will change over to the Joint Legacy Viewer. For now, while VistaWeb is 

still active, sites can elect to use VistaWeb, JLV, or a mix of both. As with all CPRS parameters, 

the more specific level takes precedence over the more general. For example, if you set the 

System level at JLV, the button will read JLV for the whole site unless the parameter was set 

differently for a Division or User. If set at the Division level, the specified division will have 

different text.  

To make the change, use the General Parameter Tools | Edit Parameter Values on the Vista 

CPRS Configuration (IRM) menu. 

Remember, this parameter only affects the text on the button.  

See the example below. 

 

Select OPTION NAME: XPAR 
     1   XPAR EDIT BY TEMPLATE       Edit Parameter Values with Template 
     2   XPAR EDIT KEYWORD       Edit Parameter Definition Keyword 
     3   XPAR EDIT PARAMETER       Edit Parameter Values 
     4   XPAR LIST BY ENTITY       List Values for a Selected Entity 
     5   XPAR LIST BY PACKAGE       List Values for a Selected Package 
Press <Enter> to see more, '^' to exit this list,  OR 
CHOOSE 1-5: 3  XPAR EDIT PARAMETER     Edit Parameter Values 
Edit Parameter Values 
                         --- Edit Parameter Values --- 
 
Select PARAMETER DEFINITION NAME: ORWRP LEGACY VIEWER LABEL     JLV Remote 
Button Label Name 
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ORWRP LEGACY VIEWER LABEL may be set for the following: 
 
     1   User          USR    [choose from NEW PERSON] 
     2   Division      DIV    [choose from INSTITUTION] 
     3   System        SYS    [TEST.DAYTON.MED.VA.GOV] 
 
Enter selection: 3  System   TEST.DAYTON.MED.VA.GOV 
 
--- Setting ORWRP LEGACY VIEWER LABEL  for System: TEST.DAYTON.MED.VA.GOV --- 
JLV REMOTE BUTTON LABEL NAME: JLV//  

 

4.12 Database Tuning 

N/A 

5 Back-Out Procedure 

5.1 Back-Out Strategy 

To revert back to the previous version of CPRS, v.30.c, site or region personnel would back up 

some important files, install the back out patch, and redistribute the 30.c GUI.  

5.2 Back-Out Considerations 

5.2.1 Load Testing 

No load testing was performed on v31a. There are only minor changes to this version—including 

the major change to enable two-factor authentication.  

5.2.2 User Acceptance Testing 

User acceptance testing was conducted by the three test sites listed in section 3.2.2.  

The sites followed the provided test plan and executed the test cases according to the plan for the 

first build of OR*3*434. The sites either passed or failed any item based on testing. The tests 

were performed by Clinical Application Coordinators at each site who are familiar using the 

CPRS application. The test cases were then delivered with concurrence by the sites to the CPRS 

development team. Any items that failed were re-developed and then sent back to the sites for 

the next build and further acceptance testing following the same process.  Once in production, 

the same final test cases from the last build were tested in production. No subsequent builds were 

created as the test cases passed and sites signed off on concurrence for release of the product.  

 

5.3 Back-Out Criteria 

Back-out would only be considered if there was a catastrophic failure that causes loss of function 

for the CPRS application or a significant patient safety issue. 
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5.4 Back-Out Risks 

Backing out CPRS v31a would remove two-factor authentication. Currently, two-factor 

authentication will soon be required to login to CPRS, but technical issues may cause delays in 

implementing 2FA. 

5.5 Authority for Back-Out 

The Facility CIO has the final authority to require the rollback and accept the associated risks.  

5.6 Back-Out Procedure 

Backing out the patch should only be considered if there is a catastrophic failure of CPRS v31a. 

The back out would be accomplished in two phases: first, backing up several files and two, a 

patch will be installed and will accomplish the back out. 

5.6.1 Installing the Back-Out Patch 

These steps assume that the only reason to consider a back-out for CPRS v31a is in the event of a 

catastrophic failure. 

1. Contact the CPRS v31a implementation team to notify them there has been a catastrophic 

failure with v31a. Use the mail group: OIT PD CPRS Implementation Team 

OITPDCPRSImplementationTeam@va.gov. In addition, phone/use Lync to contact: 

REDACTED REDACTED REDACTED 

REDACTED REDACTED REDACTED 

REDACTED REDACTED REDACTED 

REDACTED REDACTED REDACTED 

2. If the decision is made to proceed with back-out and rollback, coordinate with the 

appropriate IT support, local and ITOPS, to schedule the time to update the necessary 

options, make parameter changes, and to push out / install the previous GUI executable, 

Mental Health DLL and Vitals DLL. 

3. Install patch OR*3.0*460. 

4. Using the method of distribution appropriate to your site (share, individual PC, etc), 

redistribute the CPRS v30c executable.  

5. Using the method of distribution appropriate to your site (share, individual PC, etc), 

redistribute the Mental Health and Vitals DLLs distributed with CPRS v30b. 

  

mailto:OITPDCPRSImplementationTeam@va.gov
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5.7 Back-out Verification Procedure 

1. Verify the OPTION file (#19) for OR CPRS GUI CHART is set to CPRSChart version 

1.0.30.75. 

2. Ensure the v30C executable launches properly. 

3. Perform regression testing to verify that login with the username and password works and 

that the VistaWeb link is working. 

4. Perform site-specific testing appropriate to the areas where the catastrophic failure was 

identified. 

6 Rollback Procedure 

6.1 Rollback Considerations 

There are no database changes specifically related to CPRS v31a except for the addition of new 

parameters and a new order dialog. The parameters are dormant unless CPRS v31a is active, so 

no rollback is required. 

6.2 Rollback Criteria 

If the system starts to experience severe performance problems or if the new software introduces 

patient safety issues that can only be resolve by uninstalling the patch.  

6.3 Rollback Risks 

The risk for a rollback should be minimal, however whenever changing the software there is 

always the possibility of unknown adverse impact happening. 

6.4 Authority for Rollback 

The Facility CIO has the final authority to require the rollback and accept the associated risks.  

6.5 Rollback Procedure 

1. Take the users off of CPRS. 

2. Install the back out patch OR*3.0*460. 

3. If the rollback is happening within the week of the initial install, then sites should re-install the 

data that was backed up in the pre-installation of the CPRS v31a. 

4. If the rollback is happening after the first week of the initial install, then sites will need to verify 

that the SD RTC order dialog has been removed from all menus, order sets, and Reminder 

Dialogs. 
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6.6 Rollback Verification Procedure 

Verify the system works as expected. Verify the SD RTC order dialog has been remove from all 

menus, order sets, and reminder dialogs. 

 

7 Example Installation 
Select Installation <TEST ACCOUNT> Option: 6  Install Package(s) 

Select INSTALL NAME: CPRS V31A COMBINED BUILD 1.0      6/7/17@13:45:21 

     => CPRS V31A  ;Created on Jun 06, 2017@19:42:11 

 

This Distribution was loaded on Jun 07, 2017@13:45:21 with header of  

   CPRS V31A  ;Created on Jun 06, 2017@19:42:11 

   It consisted of the following Install(s): 

CPRS V31A COMBINED BUILD 1.0     OR*3.0*434    GMRV*5.0*34    YS*5.01*128 

Checking Install for Package CPRS V31A COMBINED BUILD 1.0 

 

Install Questions for CPRS V31A COMBINED BUILD 1.0 

 

 

Checking Install for Package OR*3.0*434 

Will first run the Environment Check Routine, ORY434 

 

 

Install Questions for OR*3.0*434 

 

Incoming Files: 

 

 

   100       ORDER  (Partial Definition) 

Note:  You already have the 'ORDER' File. 

 

 

   100.9     OE/RR NOTIFICATIONS  (including data) 

Note:  You already have the 'OE/RR NOTIFICATIONS' File. 

I will OVERWRITE your data with mine. 

 

 

   100.98    DISPLAY GROUP  (including data) 

Note:  You already have the 'DISPLAY GROUP' File. 

I will REPLACE your data with mine. 

 

 

   101.41    ORDER DIALOG  (including data) 

Note:  You already have the 'ORDER DIALOG' File. 

I will OVERWRITE your data with mine. 

 

Want KIDS to Rebuild Menu Trees Upon Completion of Install? NO// YES 

 

Checking Install for Package GMRV*5.0*34 

 

Install Questions for GMRV*5.0*34 

 

 

Checking Install for Package YS*5.01*128 

 

Install Questions for YS*5.01*128 
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Want KIDS to INHIBIT LOGONs during the install? NO//  

Want to DISABLE Scheduled Options, Menu Options, and Protocols? NO//  

 

Enter the Device you want to print the Install messages. 

You can queue the install by enter a 'Q' at the device prompt. 

Enter a '^' to abort the install. 

 

DEVICE: HOME//   SSH VIRTUAL TEMINAL 

-------------------------------------------------------------------------------

- 

  

 Install Started for CPRS V31A COMBINED BUILD 1.0 :  

               Jun 07, 2017@13:51:33 

  

Build Distribution Date: Jun 06, 2017 

  

 Installing Routines: 

               Jun 07, 2017@13:51:33 

  

 Install Started for OR*3.0*434 :  

               Jun 07, 2017@13:51:33 

  

Build Distribution Date: Jun 06, 2017 

  

 Installing Routines: 

               Jun 07, 2017@13:51:33 

  

 Installing Data Dictionaries:  

               Jun 07, 2017@13:51:33 

  

 Installing Data: 

.............................................................. 

               Jun 07, 2017@13:51:45 

  

 Installing PACKAGE COMPONENTS:  

  

 Installing PROTOCOL 

  

 Installing REMOTE PROCEDURE 

  

 Installing OPTION 

  

 Installing PARAMETER DEFINITION 

               Jun 07, 2017@13:51:47 

  

 Running Post-Install Routine: POST^ORY434 

  

  Adding 'Clinic Scheduling' Display Group to 

  the 'All Services' Display Group... 

  Display group already attached 

  DONE 

  

  Adding 'Clinic Scheduling' Display Group to 

  parameter 'ORWOR CATEGORY SEQUENCE'... 

  DONE 

  

  Loading parameter values for new notification... 

  Finished loading new notification values 

  

 Updating Routine file... 

  

 The following Routines were created during this install: 
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     ORD2 

     ORD21 

     ORD210 

     ORD211 

     ORD212 

     ORD213 

     ORD214 

     ORD22 

     ORD23 

     ORD24 

     ORD25 

     ORD26 

     ORD27 

     ORD28 

     ORD29 

  

 Updating KIDS files... 

  

 OR*3.0*434 Installed.  

               Jun 07, 2017@13:51:47 

  

 Not a production UCI 

  

 NO Install Message sent  

  

 Install Started for GMRV*5.0*34 :  

               Jun 07, 2017@13:51:47 

  

Build Distribution Date: Jun 06, 2017 

  

 Installing Routines: 

               Jun 07, 2017@13:51:47 

  

 Running Post-Install Routine: EN^GMV34PST 

  

Updating DLL parameter. 

  

 Updating Routine file... 

  

 Updating KIDS files... 

  

 GMRV*5.0*34 Installed.  

               Jun 07, 2017@13:51:47 

  

 Not a production UCI 

  

 NO Install Message sent  

  

 Install Started for YS*5.01*128 :  

               Jun 07, 2017@13:51:47 

  

Build Distribution Date: Jun 06, 2017 

  

 Installing Routines: 

               Jun 07, 2017@13:51:47 

  

 Running Post-Install Routine: POST^YS128PS0 

  

 Updating Routine file... 

  

 Updating KIDS files... 

  

 YS*5.01*128 Installed.  



CPRS v31a Deployment, 

Installation, Back-Out & Roll Back Guide 33 November 2017 

               Jun 07, 2017@13:51:47 

  

 Not a production UCI 

  

 NO Install Message sent  

  

 Updating Routine file... 

  

 Updating KIDS files... 

  

 CPRS V31A COMBINED BUILD 1.0 Installed.  

               Jun 07, 2017@13:51:47 

  

 

 

Install Completed 

 

 


